



Project baselines (immutable snapshots)

Type	Version	Status	Change Summary	Baselined By	Baselined	Budget Total	Activities
Budget	1.0	BASELINED		Richard Allen	2026-06-13		0
Schedule	1.0	SUPERSEDED		Richard Allen	2026-06-13		8
Schedule	2.0	BASELINED	re-baseline after CR	Richard Allen	2026-06-13		8

Phase-gate transitions

From Phase	To Phase	Gate Decision	Approved By	Decided	Gate Notes
Initiating	Planning	Approved	Richard Allen		
Planning	Planning	Held	Richard Allen		